

## Robotics Service Bus - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1174	Tasks	Rejected	Normal	Document buffer in manual		02/01/2013 09:27 AM	Documentation	0
1103	Tasks	Resolved	Normal	Remove time-sync subproject and add contents to RSB project	J. Wienke	07/30/2012 04:19 PM	C++ Tools	0
1660	Tasks	Resolved	Low	Mention Spread plugin, Spread Debian package and testing repository in installation instructions	J. Moringen	11/22/2013 12:34 PM	Documentation	100
1587	Tasks	Resolved	Normal	Release version 0.9	J. Moringen	08/26/2013 05:15 PM		100
1583	Tasks	Resolved	Normal	Update socket transport specs	J. Moringen	08/02/2013 04:40 AM	Documentation	100
1581	Tasks	Resolved	Normal	Remove disconnected connection in BusServer	J. Wienke	07/31/2013 10:29 AM	Java	100
1563	Tasks	Resolved	Normal	Write news entry for 0.9 release	J. Wienke	08/08/2013 02:22 PM	Documentation	100
1562	Tasks	Resolved	Normal	Release version 0.9	J. Wienke	08/08/2013 02:26 PM	Release Management	100
1553	Tasks	Resolved	Normal	Reformat whole source code	J. Wienke	07/04/2013 03:15 PM	Java	100
1542	Tasks	Resolved	Low	Document Python client API	J. Moringen	12/22/2013 09:17 PM	Documentation	100
1541	Tasks	Resolved	Normal	Update Submodules and HEADs of these		06/17/2013 11:28 AM		100
1538	Tasks	Resolved	Normal	Change "inter-transport" document to use socket transport	J. Moringen	06/12/2013 02:46 AM	Documentation	100
1480	Tasks	Resolved	Normal	Change default record ordering from create timestamp to send timestamp	J. Moringen	04/30/2013 02:41 AM		100
1473	Tasks	Resolved	Normal	Add new StringQueueAdapter to rsb matlab	J. Wienke	04/23/2013 01:27 PM	Matlab	100
1470	Tasks	Resolved	Normal	Long-running RPC methods aren't executed in parallel	J. Wienke	04/23/2013 02:31 PM	Python	100
1438	Tasks	Resolved	Normal	Use lparallel queues instead of sb-concurrency queues	J. Moringen	04/03/2013 03:30 PM	Common Lisp	100
1429	Tasks	Resolved	Normal	Build Debian package without SSL support	J. Moringen	02/26/2013 07:31 PM	Packaging	100
1428	Tasks	Resolved	Normal	Build Debian package without SSL support	J. Moringen	02/26/2013 08:52 PM	Packaging	100
1400	Tasks	Closed	Normal	Provide build jobs for binary deployment of Java libraries	S. Wrede	02/26/2013 01:53 PM	Java	100
1286	Tasks	Resolved	Normal	Document C++ plugin mechanism	J. Moringen	12/10/2012 09:13 PM	Documentation	100
1238	Tasks	Resolved	Normal	Extend documentation of scope-and-type strategy in manual	J. Moringen	04/02/2013 05:10 PM	Documentation	100
1234	Tasks	Resolved	Low	Rename tools version -> info	J. Moringen	01/31/2013 02:08 PM	C++ Tools	100
1196	Tasks	Resolved	Normal	Describe registration of converters	J. Moringen	10/11/2012 02:10 AM	Documentation	100
1167	Tasks	Resolved	Normal	Provide Spread transport as plugin (C++)	J. Moringen	06/14/2013 09:14 PM	C++	100
1165	Tasks	Resolved	Normal	Provide YARP transport as plugin (C++)	J. Moringen	12/06/2012 10:23 PM	YARP Connector	100
1141	Tasks	Resolved	Normal	Change integration-test to use default transport		08/23/2013 05:13 PM	Language Integration	100
1132	Tasks	Resolved	High	Integrate all examples into manual	J. Moringen	10/13/2012 04:44 PM	Documentation	100
1125	Tasks	Resolved	Normal	convert tools cpp build logic to new cpack macros from RSC	J. Wienke	08/03/2012 01:43 PM	C++ Tools	100
1120	Tasks	Resolved	Normal	Integrate timesync into rsb-tools-cpp build system	J. Moringen	08/01/2012 06:01 PM	C++ Tools	100
1118	Tasks	Resolved	Normal	Fix content of manual to git URLs	J. Moringen	10/24/2012 03:19 PM	Documentation	100
1059	Tasks	Resolved	Immediate	Implement bus connection functionality	J. Wienke	07/19/2013 12:43 AM	Java	100
1040	Tasks	Resolved	Normal	Add and Update Java Installation Documentation from Wiki	S. Wrede	07/26/2012 12:49 PM	Documentation	100
1016	Tasks	Resolved	Normal	Move ProtocolBufferConverter Implementation into Header File	J. Wienke	02/01/2013 12:36 PM	C++	100
1003	Tasks	Resolved	Normal	Document installation from source for MacOS	S. Wrede	08/31/2012 07:49 PM	Documentation	100
802	Tasks	Closed	Normal	Sphinx-based documentation	J. Moringen	12/10/2012 09:16 PM	Documentation	100