

Robotics Service Bus - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
298	Enhancement	Resolved	Urgent	Adapt configuration mechanism for unified files across languages	J. Moringen	05/16/2011 04:30 PM	C++	100
302	Enhancement	Resolved	Normal	Adapt converter selection	J. Moringen	05/20/2011 08:20 PM	Python	100
301	Enhancement	Resolved	Normal	Adapt converter selection	J. Moringen	05/20/2011 07:42 PM	C++	100
306	Bug	Resolved	Normal	Apply QoS from config to ports	S. Wrede	05/25/2011 01:16 PM	Java	100
292	Tasks	Resolved	Normal	Fix communication with C++ baseline	J. Wienke	05/23/2011 05:39 PM	Python	100
291	Tasks	Resolved	Normal	Fix communication with C++ baseline	J. Wienke	05/26/2011 03:20 PM	Java	100
194	Feature	Resolved	Normal	Get ID from published data		05/16/2011 04:49 PM	C++	100
293	Tasks	Resolved	Urgent	Integrate Java in integration test	J. Wienke	05/16/2011 06:46 PM	Language Integration	100
195	Feature	Resolved	Normal	Integrate Option File Parsing	J. Moringen	05/23/2011 05:38 PM	Python	100
307	Bug	Resolved	Normal	QoS options are not respected by connectors	J. Moringen	05/23/2011 05:34 PM	Python	100
311	Bug	Resolved	Normal	Remove any Output that bypasses the Logging Machinery	J. Moringen	05/24/2011 05:20 PM	C++	100
196	Tasks	Resolved	Normal	Test for consistent option file parsing	J. Moringen	05/23/2011 11:35 PM	Language Integration	100
310	Tasks	Resolved	Normal	Version bump to 0.2	J. Wienke	05/25/2011 04:28 PM		100