

RSBag - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1771	Feature	In Progress	Normal	Add META block to TIDELog backend	J. Moringen	04/02/2017 10:52 AM	TIDELog Backend	20
1770	Feature	In Progress	Normal	Add TYPE block to TIDELog backend	J. Moringen	04/02/2017 10:52 AM	TIDELog Backend	20
1825	Feature	New	Normal	bag record: Start timestamp for remote recording start	J. Moringen	10/16/2017 09:23 PM	Commandline Tools	0
896	Feature	In Progress	Normal	Extend Elan backend	J. Moringen	10/16/2017 09:22 PM	ELAN Backend	20
1347	Feature	In Progress	Low	Minimal support for ROSbag file format	J. Moringen	10/16/2017 09:23 PM	ROSBag backend	60
875	Feature	In Progress	Low	Newer tool versions should be able to write files in format understandable by older versions	J. Moringen	10/16/2017 09:22 PM		50
1769	Feature	New	Normal	Store start and end timestamp of recording		10/16/2017 09:23 PM		0
1706	Feature	In Progress	Normal	Support C++ as a client language	J. Moringen	11/10/2015 11:50 AM	C++ Client API	50
1677	Feature	New	Normal	Support explicit backend selection	J. Moringen	10/16/2017 09:23 PM	Backend	0
1707	Feature	New	Low	Support Java as a client language		04/17/2015 03:05 AM	Java Client API	0
1718	Feature	In Progress	Normal	Support linked media files in Elan backend	J. Moringen	10/16/2017 09:22 PM	ELAN Backend	40
1102	Feature	In Progress	High	Use data type definitions stored in log files	J. Moringen	04/03/2017 06:42 PM	Backend	30