

RSBag

	2022-1				2022-2				2022-3					2022-4				2022-5				2022-6			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
Robotics Service Bus	Robotics Service Bus																								
RSBag	RSBag																								
Robotics Service Bus - rsb-0.18	Robotics Service Bus -rsb-0.18 30%																								
Which timestamps should be set (...)	In Progress 30%																								
Newer tool versions should be able (...)	In Progress 50%																								
Computation of channel format is (...)	New 0%																								
Extend Elan backend	In Progress 20%																								
Support proper temporal intervals (...)	New 0%																								
Support linked media files (...)	In Progress 40%																								
Allow limiting recording time	New 0%																								
bag record: Make status output (...)	In Progress 50%																								
Minimal support for ROSbag file (...)	In Progress 60%																								
Support explicit backend selection	New 0%																								
Store start and end timestamp of (...)	New 0%																								
bag record: Start timestamp for (...)	New 0%																								
Allow to deduplicate participants (...)	New 0%																								
Bag as bus server crashes in case (...)	New 0%																								
Events with same timestamps are (...)	In Progress 20%																								
Flush indices based on combined (...)	New 0%																								
show-progress online help doesn't (...)	New 0%																								
Allow to specify output stream (...)	New 0%																								
Robotics Service Bus - rsb-1.0	Robotics Service Bus -rsb-1.0 16%																								
Verify Elan backend	New 0%																								
Use data type definitions stored (...)	In Progress 30%																								
Rename bag-merge -> bag-transform	In Progress 60%																								
Support C++ as a client language	In Progress 50%																								
Support Java as a client language	New 0%																								
Document C++ client API	New 0%																								

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%