RSBag

	2023-10			2023-11			2023-12					2024-1				2024-2				2024-3				
	40	41	42 43			5 46	47 48	B	49 5	0 51	1 5	52 1	2	: 3	6 4	5	6	7	7 8	9	10	11	12	13
Robotics Service Bus			tics Serv	/ice	Bus			-											-					
RSBag		ISBa	-		Due	rah 0	10 000/																	
Robotics Service Bus - rsb-0.18			tics Serv		Bus	-rsp-u	18 30%																	
Which timestamps should be set ()	In Progress 30% In Progress 50%																							
Newer tool versions should be able ()			-	0%																				
Computation of channel format is ()		lew 0		0 0/																				
Extend Elan backend			gress 20	0%																				
Support proper temporal intervals ()	-	lew 0		•••																				
Support linked media files ()			gress 40	0%																				
Allow limiting recording time	-	lew 0		•••																				
bag record: Make status output ()			gress 50																					
Minimal support for ROSbag file ()			gress 60	0%																				
Support explicit backend selection		lew 0																						
Store start and end timestamp of ()		lew 0																						
bag record: Start timestamp for ()		lew 0																						
Allow to deduplicate participants ()		lew 0																						
Bag as bus server crashes in case ()		lew 0																						
Events with same timestamps are ()			gress 20	0%																				
Flush indices based on combined ()		lew 0																						
show-progress online help doesn't ()	-	lew 0																						
Allow to specify output stream ()		lew 0		_	_																			
Robotics Service Bus - rsb-1.0			tics Serv	/ice	Bus	-rsb-1	0 16%																	
Verify Elan backend		lew 0																						
Use data type definitions stored ()			gress 30																					
Rename bag-merge -> bag-transform			gress 60																					
Support C++ as a client language			gress 50	0%																				
Support Java as a client language		lew 0																						
Document C++ client API		lew 0	0%																					

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%