## RSBag

	2020-2 2020-3			2020-4			2020-5				2020-6				2020-7				
	6 7 8 9		11 12	13 14	15	16 17	18	3 19	20	21	22	23	24	25	26	27	28	29	30
Robotics Service Bus	Robotics Serv	ce Bu	S																
RSBag	RSBag			10.000/															
Robotics Service Bus - rsb-0.18	Robotics Service Bus -rsb-0.18 30%																		
Which timestamps should be set ()	In Progress 30% In Progress 50%																		
Newer tool versions should be able ()		%																	
Computation of channel format is ()	New 0%																		
Extend Elan backend	In Progress 20	%																	
Support proper temporal intervals ()	New 0%	0/																	
Support linked media files ()	In Progress 40	%																	
Allow limiting recording time	New 0%	0/																	
bag record: Make status output ()	In Progress 50																		
Minimal support for ROSbag file ()	In Progress 60% New 0%																		
Support explicit backend selection	New 0% New 0% New 0% New 0%																		
Store start and end timestamp of ()																			
bag record: Start timestamp for ()																			
Allow to deduplicate participants ()																			
Bag as bus server crashes in case ()	New 0%																		
Events with same timestamps are ()	In Progress 20 New 0%	<b>7</b> 0																	
Flush indices based on combined ()	New 0%																		
show-progress online help doesn't ()	New 0%																		
Allow to specify output stream ()	Robotics Serv	oo Pu	n rob 1	160/															
Robotics Service Bus - rsb-1.0	New 0%	ce bu	5 -150-1.	J 10%															
Verify Elan backend		0/																	
Use data type definitions stored ()	In Progress 30																		
Rename bag-merge -> bag-transform	In Progress 60% In Progress 50%																		
Support C++ as a client language	New 0%	<del>7</del> /0																	
Support Java as a client language																			
Document C++ client API	New 0%																		

04/26/2024

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%

04/26/2024 2/2