

RSBag

	2023-2				2023-3				2023-4				2023-5				2023-6				2023-7								
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
Robotics Service Bus	Robotics Service Bus																												
RSBag	RSBag																												
Robotics Service Bus - rsb-0.18	Robotics Service Bus -rsb-0.18 30%																												
Which timestamps should be set (...)	In Progress 30%																												
Newer tool versions should be able (...)	In Progress 50%																												
Computation of channel format is (...)	New 0%																												
Extend Elan backend	In Progress 20%																												
Support proper temporal intervals (...)	New 0%																												
Support linked media files (...)	In Progress 40%																												
Allow limiting recording time	New 0%																												
bag record: Make status output (...)	In Progress 50%																												
Minimal support for ROSbag file (...)	In Progress 60%																												
Support explicit backend selection	New 0%																												
Store start and end timestamp of (...)	New 0%																												
bag record: Start timestamp for (...)	New 0%																												
Allow to deduplicate participants (...)	New 0%																												
Bag as bus server crashes in case (...)	New 0%																												
Events with same timestamps are (...)	In Progress 20%																												
Flush indices based on combined (...)	New 0%																												
show-progress online help doesn't (...)	New 0%																												
Allow to specify output stream (...)	New 0%																												
Robotics Service Bus - rsb-1.0	Robotics Service Bus -rsb-1.0 16%																												
Verify Elan backend	New 0%																												
Use data type definitions stored (...)	In Progress 30%																												
Rename bag-merge -> bag-transform	In Progress 60%																												
Support C++ as a client language	In Progress 50%																												
Support Java as a client language	New 0%																												
Document C++ client API	New 0%																												

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%