

RSBag

| | 2024-2 | | | | 2024-3 | | | | 2024-4 | | | | 2024-5 | | | | 2024-6 | | | | 2024-7 | | | |
|--|---|---|---|---|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|--------|----|----|----|
| | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| Robotics Service Bus | Robotics Service Bus | | | | | | | | | | | | | | | | | | | | | | | |
| RSBag | RSBag | | | | | | | | | | | | | | | | | | | | | | | |
| Robotics Service Bus - rsb-0.18 | Robotics Service Bus -rsb-0.18 30% | | | | | | | | | | | | | | | | | | | | | | | |
| Which timestamps should be set (...) | In Progress 30% | | | | | | | | | | | | | | | | | | | | | | | |
| Newer tool versions should be able (...) | In Progress 50% | | | | | | | | | | | | | | | | | | | | | | | |
| Computation of channel format is (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Extend Elan backend | In Progress 20% | | | | | | | | | | | | | | | | | | | | | | | |
| Support proper temporal intervals (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Support linked media files (...) | In Progress 40% | | | | | | | | | | | | | | | | | | | | | | | |
| Allow limiting recording time | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| bag record: Make status output (...) | In Progress 50% | | | | | | | | | | | | | | | | | | | | | | | |
| Minimal support for ROSbag file (...) | In Progress 60% | | | | | | | | | | | | | | | | | | | | | | | |
| Support explicit backend selection | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Store start and end timestamp of (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| bag record: Start timestamp for (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Allow to deduplicate participants (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Bag as bus server crashes in case (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Events with same timestamps are (...) | In Progress 20% | | | | | | | | | | | | | | | | | | | | | | | |
| Flush indices based on combined (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| show-progress online help doesn't (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Allow to specify output stream (...) | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Robotics Service Bus - rsb-1.0 | Robotics Service Bus -rsb-1.0 16% | | | | | | | | | | | | | | | | | | | | | | | |
| Verify Elan backend | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Use data type definitions stored (...) | In Progress 30% | | | | | | | | | | | | | | | | | | | | | | | |
| Rename bag-merge -> bag-transform | In Progress 60% | | | | | | | | | | | | | | | | | | | | | | | |
| Support C++ as a client language | In Progress 50% | | | | | | | | | | | | | | | | | | | | | | | |
| Support Java as a client language | New 0% | | | | | | | | | | | | | | | | | | | | | | | |
| Document C++ client API | New 0% | | | | | | | | | | | | | | | | | | | | | | | |

| | |
|--|------------------------|
| Document Java client API | New 0% |
| Add TYPE block to TIDELog backend | In Progress 20% |
| Add META block to TIDELog backend | In Progress 20% |