RSBag

		2021-3		2021-4			2021-5					2021-6				2021-7				2021-8						
	9	10		1 12		3_14	1	5 16	17	18	3 19	20	2	1 22	23	24	25	26	27	28	29	30	31	32	33	34
Robotics Service Bus		Robo RSB		s Ser	VIC	e Bus													•	-				•		
RSBag			-		Nio	e Bus	roh	0 10	200/																	
Robotics Service Bus - rsb-0.18							-150	-0.10	30%																	
Which timestamps should be set ()	In Progress 30% In Progress 50%																									
Newer tool versions should be able ()		New	-		00%	0																				
Computation of channel format is ()				。 ress 2	000/	,																				
Extend Elan backend		New	-		20 /0	5																				
Support proper temporal intervals ()			- /	。 ress 4	100/																					
Support linked media files ()		New			+U /d	5																				
Allow limiting recording time			- /	。 ress {	50%																					
bag record: Make status output ()			-	ress (
Minimal support for ROSbag file ()		New	-		JU /d	2																				
Support explicit backend selection		New																								
Store start and end timestamp of ()		New	- /	-																						
bag record: Start timestamp for ()		New																								
Allow to deduplicate participants ()		New	- /	-																						
Bag as bus server crashes in case ()				ress 2	20%	_																				
Events with same timestamps are ()		New	-		-0 /0	,																				
Flush indices based on combined ()		New																								
show-progress online help doesn't ()		New	- /	-																						
Allow to specify output stream ()			- /	-	vic	e Bus	-rsb	o-1.0 1	6%																	
Robotics Service Bus - rsb-1.0		New			110	0 200	100		0 /0																	
Verify Elan backend		-		ress 3	30%	<u>.</u>																				
Use data type definitions stored ()			-	ress (
Rename bag-merge -> bag-transform			-	ress {																						
Support C++ as a client language		New	-			-																				
Support Java as a client language		New	- /	-																						
Document C++ client API			• /	-																						

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%