RSBag

	2024-3	2024-3 2024-4			2024-5				2024-6				2024-7				2024-8			
	10 11 12 13			17 1	3 19	20	21	22 23	3 24	25	26	27	28	29	30 3	31	32	33	34	35
Robotics Service Bus	Robotics Servic	e Bu	S																	
RSBag	RSBag Robotics Servic	- D	n rah 0 f	0.000/																
Robotics Service Bus - rsb-0.18			s -rsd-0.1	8 30%																
Which timestamps should be set ()	In Progress 30%																			
Newer tool versions should be able ()	In Progress 50%	D																		
Computation of channel format is ()	New 0%	,																		
Extend Elan backend	In Progress 20%	D																		
Support proper temporal intervals ()	New 0%																			
Support linked media files ()	In Progress 40%	D																		
Allow limiting recording time	New 0%																			
bag record: Make status output ()	In Progress 50%																			
Minimal support for ROSbag file ()	In Progress 60%	D																		
Support explicit backend selection	New 0%																			
Store start and end timestamp of ()	New 0%																			
bag record: Start timestamp for ()	New 0%																			
Allow to deduplicate participants ()	New 0%																			
Bag as bus server crashes in case ()	New 0%																			
Events with same timestamps are ()	In Progress 20%	þ																		
Flush indices based on combined ()	New 0%																			
show-progress online help doesn't ()	New 0%																			
Allow to specify output stream ()	New 0%																			
Robotics Service Bus - rsb-1.0	Robotics Servic	e Bu	s -rsb-1.() 16%																
Verify Elan backend	New 0%																			
Use data type definitions stored ()	In Progress 30%	þ																		
Rename bag-merge -> bag-transform	In Progress 60%	þ																		
Support C++ as a client language	In Progress 50%	b																		
Support Java as a client language	New 0%																			
Document C++ client API	New 0%																			

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%