RSBag

	2023-4		2023-5				2023-6				2023-7				2023-8					2023-9					
	14	15		17				21 22	23	3 24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	3
Robotics Service Bus			ics Se	rvio	e Bu	us	3																		
RSBag		SBag			_			0.000/																	
Robotics Service Bus - rsb-0.18	Robotics Service Bus -rsb-0.18 30%																								
Which timestamps should be set ()	In Progress 30% In Progress 50% Now 09/																								
Newer tool versions should be able ()																									
Computation of channel format is ()	New 0%																								
Extend Elan backend	In Progress 20%																								
Support proper temporal intervals ()	New 0% In Progress 40%																								
Support linked media files ()			_	40%	6																				
Allow limiting recording time	New 0%																								
bag record: Make status output ()	In Progress 50% In Progress 60%																								
Minimal support for ROSbag file ()																									
Support explicit backend selection	New 0% New 0% New 0% New 0%																								
Store start and end timestamp of ()																									
bag record: Start timestamp for ()																									
Allow to deduplicate participants ()		ew 09	, -																						
Bag as bus server crashes in case ()			∞ gress	200	,																				
Events with same timestamps are ()		ew 09	_	207	′ 0																				
Flush indices based on combined ()																									
show-progress online help doesn't ()	New 0%																								
Allow to specify output stream ()		-		r.i.	o Di		s -rsb-1.0	160/																	
Robotics Service Bus - rsb-1.0				IVIC	еы	uS	5-150-1.0	10%																	
Verify Elan backend	New 0% In Progress 30%																								
Use data type definitions stored ()																									
Rename bag-merge -> bag-transform	In Progress 60% In Progress 50%																								
Support C++ as a client language																									
Support Java as a client language	New 0% New 0%																								
Document C++ client API	I	ew U	70																						

04/29/2024

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%

04/29/2024 2/2