## RSBag

	2021-5 20			6	2021-7				2021-8				2021-9				2021-10			
	18 19 20 21		23 24	25 26	27	28	29	30 3	1 32	33	34	35	36	37	38	39	40	41	42	43
Robotics Service Bus	Robotics Service RSBag	e Bu	S		•			•	•											
RSBag		D	- "-b 0	10.000/																
Robotics Service Bus - rsb-0.18	Robotics Service		s -rsp-u.	18 30%																
Which timestamps should be set ()	In Progress 309																			
Newer tool versions should be able ()	In Progress 50%	o																		
Computation of channel format is ()	New 0%	,																		
Extend Elan backend	In Progress 20%	o																		
Support proper temporal intervals ()	New 0%	,																		
Support linked media files ()	In Progress 409	6																		
Allow limiting recording time	New 0%	,																		
bag record: Make status output ()	In Progress 509																			
Minimal support for ROSbag file ()	In Progress 60%	o																		
Support explicit backend selection	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1																			
Store start and end timestamp of ()	New 0%																			
bag record: Start timestamp for ()	New 0% New 0%																			
Allow to deduplicate participants ()	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1																			
Bag as bus server crashes in case ()	New 0%	,																		
Events with same timestamps are ()	In Progress 20%	6																		
Flush indices based on combined ()	New 0%																			
show-progress online help doesn't ()	New 0%																			
Allow to specify output stream ()	New 0%			0.460/																
Robotics Service Bus - rsb-1.0	Robotics Service	e Bu	s -rsp-1.	0 16%																
Verify Elan backend	New 0%	,																		
Use data type definitions stored ()	In Progress 309																			
Rename bag-merge -> bag-transform	In Progress 60%																			
Support C++ as a client language	In Progress 50%	6																		
Support Java as a client language	New 0%																			
Document C++ client API	New 0%																			

05/06/2024

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add TTPE block to TibeLog backetid	In Progress 209/
Add META block to TIDELog backend	In Progress 20%

05/06/2024 2/2