RSBag

		2023-5			2023-6			2023-7					2023-8				2023-9				2023-10				
	18				22	23	24	25 20	3 2	27 28	29	3	0 31	32	33	34	35	36	37	38	39	40	41	42	43
Robotics Service Bus			otics S	erv	ice B	us																			
RSBag		RSB	•					40.000																	
Robotics Service Bus - rsb-0.18						us -	rsb-u	.18 30%	•																
Which timestamps should be set ()			ogres																						
Newer tool versions should be able ()			ogres	s 5U	J%																				
Computation of channel format is ()		New																							
Extend Elan backend			ogres	s 20)%																				
Support proper temporal intervals ()		New																							
Support linked media files ()			ogres	s 40)%																				
Allow limiting recording time		New																							
bag record: Make status output ()			ogres																						
Minimal support for ROSbag file ()			ogres	s 60)%																				
Support explicit backend selection		New	- / -																						
Store start and end timestamp of ()		New	- / -																						
bag record: Start timestamp for ()		New	- / -																						
Allow to deduplicate participants ()		New	- / -																						
Bag as bus server crashes in case ()		New																							
Events with same timestamps are ()			ogres	s 20)%																				
Flush indices based on combined ()		New	- / -																						
show-progress online help doesn't ()		New																							
Allow to specify output stream ()		New	- / -																						
Robotics Service Bus - rsb-1.0		Robo	otics S	erv	ice B	us -	rsb-1	.0 16%																	
Verify Elan backend		New																							
Use data type definitions stored ()			ogres																						
Rename bag-merge -> bag-transform			ogres																						
Support C++ as a client language		In Pr	ogres	s 50)%																				
Support Java as a client language		New	0%																						
Document C++ client API		New	0%																						

05/01/2024

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%

05/01/2024 2/2