

RSBag

	2023-6				2023-7				2023-8				2023-9				2023-10				2023-11			
	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46
Robotics Service Bus	Robotics Service Bus																							
RSBag	RSBag																							
Robotics Service Bus - rsb-0.18	Robotics Service Bus -rsb-0.18 30%																							
Which timestamps should be set (...)	In Progress 30%																							
Newer tool versions should be able (...)	In Progress 50%																							
Computation of channel format is (...)	New 0%																							
Extend Elan backend	In Progress 20%																							
Support proper temporal intervals (...)	New 0%																							
Support linked media files (...)	In Progress 40%																							
Allow limiting recording time	New 0%																							
bag record: Make status output (...)	In Progress 50%																							
Minimal support for ROSbag file (...)	In Progress 60%																							
Support explicit backend selection	New 0%																							
Store start and end timestamp of (...)	New 0%																							
bag record: Start timestamp for (...)	New 0%																							
Allow to deduplicate participants (...)	New 0%																							
Bag as bus server crashes in case (...)	New 0%																							
Events with same timestamps are (...)	In Progress 20%																							
Flush indices based on combined (...)	New 0%																							
show-progress online help doesn't (...)	New 0%																							
Allow to specify output stream (...)	New 0%																							
Robotics Service Bus - rsb-1.0	Robotics Service Bus -rsb-1.0 16%																							
Verify Elan backend	New 0%																							
Use data type definitions stored (...)	In Progress 30%																							
Rename bag-merge -> bag-transform	In Progress 60%																							
Support C++ as a client language	In Progress 50%																							
Support Java as a client language	New 0%																							
Document C++ client API	New 0%																							

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%