## RSBag

	2022-6			2022-7				2022-8					2022-9					202	22-10	2022-11				
		25				29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47
Robotics Service Bus	Robotic	s Sei	rvic	e Bus	8			-											•					
RSBag	RSBag	0	<b>!</b>	D			000/																	
Robotics Service Bus - rsb-0.18	Robotic		_		s -rsp	0-0.18	30%																	
Which timestamps should be set ()	In Prog																							
Newer tool versions should be able ()	In Prog		50%	6																				
Computation of channel format is ()	New 0%	-																						
Extend Elan backend	In Prog		20%	6																				
Support proper temporal intervals ()	New 0%	-																						
Support linked media files ()	In Prog		40%	6																				
Allow limiting recording time	New 0%	-																						
bag record: Make status output ()	In Prog																							
Minimal support for ROSbag file ()	In Prog		60%	6																				
Support explicit backend selection	New 0%	-																						
Store start and end timestamp of ()	New 0%	-																						
bag record: Start timestamp for ()	New 0%																							
Allow to deduplicate participants ()	New 0%	-																						
Bag as bus server crashes in case ()	New 0%	-																						
Events with same timestamps are ()	In Prog	ress 2	20%	6																				
Flush indices based on combined ()	New 0%																							
show-progress online help doesn't ()	New 0%	6																						
Allow to specify output stream ()	New 0%																							
Robotics Service Bus - rsb-1.0	Robotic	s Sei	rvic	e Bus	s -rsb	-1.0	16%																	
Verify Elan backend	New 0%	, o																						
Use data type definitions stored ()	In Prog	ress (	30%	6																				
Rename bag-merge -> bag-transform	In Prog	ress (	60%	6																				
Support C++ as a client language	In Prog	ress (	50%	6																				
Support Java as a client language	New 0%	6																						
Document C++ client API	New 0%	, 6																						

04/19/2024

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%

04/19/2024 2/2