RSBag

	2019-8 2019-9			2019-10				2019-11				2019-12				2020-1					
	32 33 34 35		37 38	39 4	0 41	42	43	44	15	46	47 4	8	49	50	51	52	1	2	3	4	
Robotics Service Bus	Robotics Servic	e Bus	•		•	•		•													
RSBag	RSBag	- D		0.000/																	
Robotics Service Bus - rsb-0.18	Robotics Servic		-rsb-u. i	8 30%																	
Which timestamps should be set ()	In Progress 30%																				
Newer tool versions should be able ()	In Progress 50%	•																			
Computation of channel format is ()	New 0%																				
Extend Elan backend	In Progress 20%	•																			
Support proper temporal intervals ()	New 0%																				
Support linked media files ()	In Progress 40%	•																			
Allow limiting recording time	New 0%																				
bag record: Make status output ()	In Progress 50%																				
Minimal support for ROSbag file ()	In Progress 60%	•																			
Support explicit backend selection	New 0%																				
Store start and end timestamp of ()	New 0%																				
bag record: Start timestamp for ()	New 0%																				
Allow to deduplicate participants ()	New 0%																				
Bag as bus server crashes in case ()	New 0%																				
Events with same timestamps are ()	In Progress 20%	•																			
Flush indices based on combined ()	New 0%																				
show-progress online help doesn't ()	New 0%																				
Allow to specify output stream ()	New 0%																				
Robotics Service Bus - rsb-1.0	Robotics Servic	e Bus	-rsb-1.0	16%																	
Verify Elan backend	New 0%																				
Use data type definitions stored ()	In Progress 30%																				
Rename bag-merge -> bag-transform	In Progress 60%																				
Support C++ as a client language	In Progress 50%	•																			
Support Java as a client language	New 0%																				
Document C++ client API	New 0%																				

05/03/2024 1/2

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add TTPE block to TibeLog backetid	In Progress 209/
Add META block to TIDELog backend	In Progress 20%

05/03/2024 2/2