## RSBag

	2021-8	2021-9			2021-10			2021-11					2021-12				2022-1			
	31 32 33 34	35 36	37	38 39	40 41	42	43	44	45	46	47	48	49	50	51 5	2 1	2	3	4	
Robotics Service Bus	Robotics Service	e Bus		•			-										•			
RSBag	RSBag	D		0.000/																
Robotics Service Bus - rsb-0.18	Robotics Service		-rsb-0.1	8 30%																
Which timestamps should be set ()	In Progress 309																			
Newer tool versions should be able ()	In Progress 50%	6																		
Computation of channel format is ()	New 0%	,																		
Extend Elan backend	In Progress 20%	6																		
Support proper temporal intervals ()	New 0%																			
Support linked media files ()	In Progress 40%	6																		
Allow limiting recording time	New 0%																			
bag record: Make status output ()	In Progress 50%																			
Minimal support for ROSbag file ()	In Progress 60%	6																		
Support explicit backend selection	New 0%																			
Store start and end timestamp of ()	New 0%																			
bag record: Start timestamp for ()	New 0%																			
Allow to deduplicate participants ()	New 0%																			
Bag as bus server crashes in case ()	New 0%																			
Events with same timestamps are ()	In Progress 20%	6																		
Flush indices based on combined ()	New 0%																			
show-progress online help doesn't ()	New 0%																			
Allow to specify output stream ()	New 0%																			
Robotics Service Bus - rsb-1.0	Robotics Service	e Bus	rsb-1.0	16%																
Verify Elan backend	New 0%																			
Use data type definitions stored ()	In Progress 309																			
Rename bag-merge -> bag-transform	In Progress 60%																			
Support C++ as a client language	In Progress 50%	6																		
Support Java as a client language	New 0%																			
Document C++ client API	New 0%																			

05/08/2024 1/2

Document Java client API	New 0%
Add TYPE block to TIDELog backend	In Progress 20%
Add META block to TIDELog backend	In Progress 20%

05/08/2024 2/2