

# RSBag

	2022-8				2022-9				2022-10				2022-11				2022-12				2023-1						
	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	
<b>Robotics Service Bus</b>	<b>Robotics Service Bus</b>																										
<b>RSBag</b>	<b>RSBag</b>																										
<b>Robotics Service Bus - rsb-0.18</b>	<b>Robotics Service Bus -rsb-0.18 30%</b>																										
Which timestamps should be set (...)	In Progress 30%																										
Newer tool versions should be able (...)	In Progress 50%																										
Computation of channel format is (...)	New 0%																										
Extend Elan backend	In Progress 20%																										
Support proper temporal intervals (...)	New 0%																										
Support linked media files (...)	In Progress 40%																										
Allow limiting recording time	New 0%																										
bag record: Make status output (...)	In Progress 50%																										
Minimal support for ROSbag file (...)	In Progress 60%																										
Support explicit backend selection	New 0%																										
Store start and end timestamp of (...)	New 0%																										
bag record: Start timestamp for (...)	New 0%																										
Allow to deduplicate participants (...)	New 0%																										
Bag as bus server crashes in case (...)	New 0%																										
Events with same timestamps are (...)	In Progress 20%																										
Flush indices based on combined (...)	New 0%																										
show-progress online help doesn't (...)	New 0%																										
Allow to specify output stream (...)	New 0%																										
<b>Robotics Service Bus - rsb-1.0</b>	<b>Robotics Service Bus -rsb-1.0 16%</b>																										
Verify Elan backend	New 0%																										
Use data type definitions stored (...)	In Progress 30%																										
Rename bag-merge -> bag-transform	In Progress 60%																										
Support C++ as a client language	In Progress 50%																										
Support Java as a client language	New 0%																										
Document C++ client API	New 0%																										

<b>Document Java client API</b>	<b>New 0%</b>
<b>Add TYPE block to TIDELog backend</b>	<b>In Progress 20%</b>
<b>Add META block to TIDELog backend</b>	<b>In Progress 20%</b>