

Robotics Systems Types - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1898	Tasks	Rejected	High	Check for Java version		01/07/2015 07:06 PM	java	0
1183	Tasks	Rejected	Normal	Add Initial OpenCV IplImage / CVMat Converters for Java	S. Wrede	09/03/2015 03:38 PM	java	0
2326	Feature	Rejected	Normal	Deploy Sources/Javadoc	J. Wienke	06/16/2015 05:38 PM	java	0
1764	Feature	Rejected	Normal	Deploy javadoc and sources along with classes jar in maven repository		03/03/2014 11:42 AM	java	0
1761	Feature	Resolved	Normal	Make protos available in Maven	J. Wienke	02/19/2014 11:45 AM	java	100
1762	Tasks	Resolved	Normal	Deploy rst 0.10 release to clf maven repository	J. Wienke	02/19/2014 11:23 AM	java	100
1610	Enhancement	Resolved	Normal	Generated pom.xml files should contain SNAPSHOT version for development releases	J. Wienke	09/05/2013 01:19 PM	java	100
1211	Feature	Resolved	Normal	Request: Deploy java artifacts to Citec Maven Repository	D. Klotz	11/28/2012 04:22 PM	java	100