

## Robotics Systems Types - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2626	Tasks	In Progress	High	Separate libraries for protocol buffer converter plugins and specialized converter plugins		10/16/2017 09:23 PM	Build System	30
1476	Feature	Feedback	Normal	Allow explicit selection of built converters		10/16/2017 09:23 PM	Build System	30
1277	Tasks	In Progress	Normal	Reorganize directories to allow foreign types and mappings	J. Moringen	10/16/2017 09:23 PM	Build System	0
2627	Tasks	Resolved	Normal	Separate projects and repositories for C++ and Python converters	J. Moringen	07/26/2016 02:30 PM	Build System	100
2482	Feature	Closed	Normal	Update Protobuf to 2.6.1		12/17/2015 12:42 PM	Build System	0
2416	Bug	Resolved	Normal	Python bindings are not build if both python3 and python2.7 are installed and python3 is set to be the default	J. Wienke	11/17/2015 04:29 PM	Build System	100
1624	Bug	Rejected	Normal	Package config file rstsandbox0.9 references unversioned rst package		09/03/2015 03:27 PM	Build System	0
2156	Bug	Rejected	Normal	Changing rst-converters-python branch to 0.11 from master leads to a DEPLOYMENT-ERROR	J. Moringen	01/13/2015 04:48 PM	Build System	0
2153	Tasks	Resolved	Normal	Remove matlab support in rsb-proto	J. Wienke	01/09/2015 03:50 PM	Build System	100
2119	Bug	Resolved	Normal	Wrong minimum version of RCI dependency		12/01/2014 11:29 AM	Build System	100
2101	Enhancement	Rejected	Normal	prefer opencv from prefix instead of system version in rst-converters	J. Wienke	11/25/2014 11:50 AM	Build System	0
631	Tasks	Feedback	Normal	Make revisions for each IDL file available at runtime		02/19/2014 02:51 PM	Build System	0
1276	Feature	In Progress	Normal	Use rosetta for code generation	J. Moringen	02/06/2014 05:32 PM	Build System	20
1432	Bug	Resolved	Normal	Wrong debian opencv dependency in rst-converters		01/17/2014 05:55 PM	Build System	100
1719	Bug	Resolved	Normal	Parallel installation of multiple versions of rst-proto is broken because of maven files	J. Wienke	01/17/2014 11:12 AM	Build System	100
1290	Bug	Resolved	Normal	Do not set rpath option in rsc/rsc.pc.in by default		01/08/2014 10:05 AM	Build System	0
1424	Bug	Resolved	High	rst-convertersConfig.cmake needs to expose library dependencies for all dependencies	J. Wienke	07/10/2013 03:35 PM	Build System	100
1485	Bug	Resolved	Normal	Compilation / linking fails on MacOS	S. Wrede	06/21/2013 09:03 AM	Build System	90
1155	Tasks	Resolved	Normal	Make multiple versions of rst-converters installable in parallel		06/05/2013 09:53 PM	Build System	100
1237	Bug	Resolved	High	Linking fails with undefined symbols due to overwritten CMake variable		06/05/2013 08:59 PM	Build System	100
1219	Bug	Closed	Normal	CMake-generated library configuration does not work on Windows		06/05/2013 08:58 PM	Build System	100
1440	Bug	Resolved	High	pkgconfig file of rst-converters is invalid		02/27/2013 01:36 PM	Build System	100
1427	Bug	Rejected	Normal	rst-convertersConfig.cmake contains jenkins pathes	J. Wienke	02/20/2013 10:34 AM	Build System	0
1350	Bug	Resolved	Normal	Wrong prefix in pkg-config files when packaged with cpack		01/23/2013 04:13 PM	Build System	100
1311	Bug	Resolved	Normal	debian packages out-dated	J. Wienke	01/12/2013 01:20 PM	Build System	100
1154	Tasks	Resolved	Normal	Make multiple versions of rst-proto installable in parallel		01/09/2013 06:48 PM	Build System	100
1303	Bug	Resolved	Normal	rst-converters fails to build on archlinux slave	J. Wienke	12/17/2012 11:56 AM	Build System	0
1240	Bug	Resolved	Low	rst-proto fails to build Python stuff for certain pathnames	J. Moringen	11/17/2012 04:38 AM	Build System	100
1239	Bug	Resolved	Low	rst-proto can generate invalid XML in the generated build.xml file	J. Moringen	11/17/2012 04:11 AM	Build System	100
1070	Bug	Rejected	Normal	variable feedback of cmake gui is confusing		10/08/2012 06:41 PM	Build System	0
1161	Bug	Rejected	High	CMakeLists.txt in rst/java		08/31/2012 04:29 PM	Build System	0
1064	Tasks	Resolved	Normal	Update packaging to use new RSC macros	J. Wienke	08/29/2012 05:03 PM	Build System	100
771	Bug	Resolved	Normal	Add cmake user options to disable language builds		08/29/2012 05:03 PM	Build System	100
1150	Bug	Rejected	Normal	ProvideFlexibleCPack not found by cmake	R. Haschke	08/27/2012 12:02 PM	Build System	100
939	Bug	Rejected	High	rst trunk doesn't build on ubuntu_lucid_64bit		04/19/2012 09:34 AM	Build System	0
844	Tasks	Resolved	Normal	Create Version Identifier for Configuration of Dependant Packages	J. Wienke	02/09/2012 04:54 PM	Build System	100