

Robotics Systems Types - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1689	Tasks	Resolved	Normal	Review sandbox data types for next release	J. Wienke	12/16/2013 05:10 PM	protocol	100
1762	Tasks	Resolved	Normal	Deploy rst 0.10 release to clf maven repository	J. Wienke	02/19/2014 11:23 AM	java	100
1610	Enhancement	Resolved	Normal	Generated pom.xml files should contain SNAPSHOT version for development releases	J. Wienke	09/05/2013 01:19 PM	java	100
1697	Tasks	Resolved	Normal	Add Support Page to Documentation	J. Moringen	12/19/2013 06:52 PM	documentation	100
1704	Enhancement	Resolved	Normal	Some examples would increase understandability	J. Wienke	12/20/2013 03:44 PM	documentation	100
1702	Tasks	Resolved	Normal	Document Pre-Conditions for Building rst-java	J. Wienke	12/20/2013 02:59 PM	documentation	100
1699	Bug	Resolved	Normal	git checkout does not work as described in the manual	J. Wienke	12/20/2013 10:44 AM	documentation	100
1686	Tasks	Resolved	High	Document adding new data types	J. Wienke	12/12/2013 05:56 PM	documentation	100
1389	Bug	Resolved	Normal	RSTSANDBOX_INCLUDE_DIRS is empty	J. Wienke	12/16/2013 09:35 AM	documentation	100
1644	Bug	Resolved	High	C++ converters do not build on windows	J. Wienke	12/13/2013 05:38 PM	cpp	100
1432	Bug	Resolved	Normal	Wrong debian opencv dependency in rst-converters		01/17/2014 05:55 PM	Build System	100
1290	Bug	Resolved	Normal	Do not set rpath option in rsc/rsc.pc.in by default		01/08/2014 10:05 AM	Build System	0