

## Robotics Systems Types - Issues

| #    | Tracker     | Status   | Priority | Subject   | Assignee    | Updated             | Category      | % Done |
|------|-------------|----------|----------|---|-------------|---------------------|---------------|--------|
| 2005 | Tasks       | Closed   | Normal   | Backport joint velocities type to 0.9   |             | 01/08/2015 01:56 PM | Type Proposal | 0      |
| 1701 | Bug         | Closed   | Normal   | RST fails to build on Windows -- could not find BoostUUID   |             | 02/06/2014 06:08 PM | documentation | 0      |
| 1460 | Bug         | Rejected | Normal   | Unclear error/warning: No handlers could be found for logger "rstsandbox"                                       |             | 04/10/2013 01:42 PM | python        | 0      |
| 1427 | Bug         | Rejected | Normal   | rst-convertersConfig.cmake contains jenkins pathes  | J. Wienke   | 02/20/2013 10:34 AM | Build System  | 0      |
| 1373 | Bug         | Rejected | High     | error while loading shared libraries: libxcsoe.so.2.1:  |             | 01/30/2013 12:26 PM | packaging     | 0      |
| 1361 | Tasks       | Resolved | Normal   | Add new data-type for generic double vectors  |             | 02/04/2013 01:02 PM | protocol      | 0      |
| 1352 | Bug         | Closed   | High     | Debian package uses /usr/local prefix   |             | 06/05/2013 09:06 PM | packaging     | 0      |
| 1271 | Tasks       | Rejected | Normal   | Change rst.timing.Duration.time to seconds  | J. Moringen | 12/03/2012 06:28 PM |               | 0      |
| 1218 | Bug         | Rejected | Normal   | There is no Debian package for rst-converters without humavips in its name                                      | J. Wienke   | 05/22/2013 11:20 AM | packaging     | 0      |
| 1273 | Tasks       | Rejected | Normal   | Change rst.timing.Timestamp.time to seconds   | J. Moringen | 12/03/2012 06:29 PM |               | 80     |
| 1485 | Bug         | Resolved | Normal   | Compilation / linking fails on MacOS  | S. Wrede    | 06/21/2013 09:03 AM | Build System  | 90     |
| 2003 | Tasks       | Resolved | High     | Backport rci cpp ForcesConverter to 0.9   |             | 09/16/2014 02:47 PM | cpp           | 100    |
| 1705 | Bug         | Resolved | Low      | protobuf include dirs not checked for existence   | C. Dreyer   | 12/20/2013 03:27 PM | cpp           | 100    |
| 1557 | Tasks       | Resolved | High     | Adapt rst rci cpp converters to recent changes in rst   |             | 07/10/2013 05:29 PM | cpp           | 100    |
| 1543 | Tasks       | Resolved | Normal   | Review, improve and promote sandbox types for 0.9 version   |             | 07/10/2013 03:25 PM | Type Proposal | 100    |
| 1530 | Feature     | Resolved | Normal   | Add new types representing classifications results and sensor properties to the sandbox                         | J. Moringen | 06/04/2013 12:42 PM | Type Proposal | 100    |
| 1520 | Enhancement | Resolved | High     | I have to manually resolve ambiguity for .rst.geometry.Pose and .rst.vision.Image                               | J. Moringen | 06/05/2013 06:10 PM |               | 100    |
| 1507 | Tasks       | Resolved | Normal   | Merge back RST changes from HUMAVIPS  | J. Wienke   | 05/27/2013 04:42 PM | protocol      | 100    |
| 1475 | Tasks       | Resolved | Normal   | Support deserialization of yuv422 images in python  | J. Wienke   | 04/24/2013 01:49 PM | python        | 100    |
| 1455 | Tasks       | Resolved | Normal   | Improve description of rst installation   | J. Moringen | 04/02/2013 06:18 PM | documentation | 100    |
| 1440 | Bug         | Resolved | High     | pkgconfig file of rst-converters is invalid   |             | 02/27/2013 01:36 PM | Build System  | 100    |
| 1424 | Bug         | Resolved | High     | rst-convertersConfig.cmake needs to expose library dependencies for all dependencies                            | J. Wienke   | 07/10/2013 03:35 PM | Build System  | 100    |
| 1385 | Tasks       | Resolved | Normal   | Document rst.vision.Faces   | S. Wrede    | 02/05/2013 07:44 PM | documentation | 100    |
| 1364 | Tasks       | Resolved | Normal   | Build rst rci converters plugin   |             | 01/28/2013 07:06 PM |               | 100    |
| 1302 | Tasks       | Resolved | Normal   | Improve documentation of rst.vision.Image type  |             | 07/13/2013 11:13 PM | documentation | 100    |
| 1301 | Tasks       | Resolved | Low      | Adapt documentation of rst.vision.SimpleXYZImage to new conventions   | A. Swadzba  | 12/17/2012 07:47 PM | documentation | 100    |
| 1295 | Feature     | Resolved | Normal   | Add AxisAlignedBoundingBox3DFloat to the sandbox  |             | 12/12/2012 07:38 PM | Type Proposal | 100    |
| 1294 | Feature     | Resolved | Normal   | Add BoundingBox3D and BoundingBox3DSet to the sandbox   |             | 12/12/2012 07:38 PM | Type Proposal | 100    |
| 1283 | Bug         | Resolved | Normal   | RST-Manual is inconsistent about the right PYTHONPATH   | J. Moringen | 12/06/2012 06:37 PM | documentation | 100    |
| 1272 | Tasks       | Resolved | Normal   | Document whether entries of rst.timing.Point2DTimeseries have to be sorted according to entry[i].timestamp.time | A. Swadzba  | 11/30/2012 06:46 PM | documentation | 100    |
| 1269 | Tasks       | Resolved | Normal   | Create separate user and developer tutorials  | J. Moringen | 11/29/2012 03:14 PM | documentation | 100    |
| 1266 | Tasks       | Resolved | Normal   | Include Python converters in master branch  | J. Wienke   | 01/30/2013 01:04 PM | python        | 100    |
| 1265 | Bug         | Resolved | High     | Converters section of RST manual is no longer appropriate   |             | 06/07/2013 09:53 PM | documentation | 100    |
| 1263 | Tasks       | Resolved | Normal   | Use rosetta-doc to integrate descriptions of data types into RST manual   | J. Moringen | 11/26/2012 10:21 PM | documentation | 100    |
| 1262 | Tasks       | Closed   | Normal   | Deploy rosetta-generated RST manual to docs.cor-lab.org   | J. Moringen | 11/26/2012 11:04 PM | documentation | 100    |
| 1260 | Tasks       | Resolved | Normal   | Create fancy title page for RST manual  | J. Moringen | 11/26/2012 10:21 PM | documentation | 100    |
| 1259 | Tasks       | Resolved | Normal   | Add machine-readable unit specifications to data type definitions   | J. Moringen | 11/26/2012 03:55 PM | documentation | 100    |
| 1258 | Tasks       | Resolved | Normal   | Change comments in IDL files to doxygen style   | J. Moringen | 11/26/2012 03:55 PM | documentation | 100    |
| 1240 | Bug         | Resolved | Low      | rst-proto fails to build Python stuff for certain pathnames   | J. Moringen | 11/17/2012 04:38 AM | Build System  | 100    |
| 1239 | Bug         | Resolved | Low      | rst-proto can generate invalid XML in the generated build.xml file  | J. Moringen | 11/17/2012 04:11 AM | Build System  | 100    |

| #    | Tracker     | Status   | Priority | Subject  | Assignee    | Updated             | Category      | % Done |
|------|-------------|----------|----------|--|-------------|---------------------|---------------|--------|
| 1237 | Bug         | Resolved | High     | Linking fails with undefined symbols due to overwritten CMake variable |             | 06/05/2013 08:59 PM | Build System  | 100    |
| 1219 | Bug         | Closed   | Normal   | CMake-generated library configuration does not work on Windows         |             | 06/05/2013 08:58 PM | Build System  | 100    |
| 1212 | Tasks       | Resolved | Normal   | Add RSB plugins which register converters when loaded                  | J. Moringen | 10/23/2012 07:52 PM | cpp           | 100    |
| 1200 | Feature     | Resolved | Normal   | Add SimpleXYZImage   | S. Wrede    | 12/14/2012 05:56 PM | protocol      | 100    |
| 1155 | Tasks       | Resolved | Normal   | Make multiple versions of rst-converters installable in parallel       |             | 06/05/2013 09:53 PM | Build System  | 100    |
| 1154 | Tasks       | Resolved | Normal   | Make multiple versions of rst-proto installable in parallel            |             | 01/09/2013 06:48 PM | Build System  | 100    |
| 1151 | Tasks       | Resolved | Normal   | Move content of wiki pages into manual                                 | J. Wienke   | 07/10/2013 03:36 PM | documentation | 100    |
| 1064 | Tasks       | Resolved | Normal   | Update packaging to use new RSC macros                                 | J. Wienke   | 08/29/2012 05:03 PM | Build System  | 100    |
| 1001 | Enhancement | Resolved | Normal   | Push ClassificationResult to stable                                    | J. Wienke   | 08/29/2012 05:03 PM | protocol      | 100    |
| 878  | Bug         | Resolved | High     | Disable cmake package cache by default                                 | J. Wienke   | 08/29/2012 05:03 PM |               | 100    |
| 771  | Bug         | Resolved | Normal   | Add cmake user options to disable language builds                      |             | 08/29/2012 05:03 PM | Build System  | 100    |