## **Robotics Systems Types - Issues**

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	%
								Done
631	Tasks	Feedback	Normal	Make revisions for each IDL file available at runtime		02/19/2014 02:51 PM	Build System	0
738	Tasks	New	Normal	Specify color modes in rst.vision.Image more precisely		11/28/2011 06:18 PM		0
842	Tasks	New	Normal	Extract Joint Mapping Information from JointState.proto into Seperate BodySchema Representation		12/17/2015 09:19 AM	protocol	0
1277	Tasks	In Progress	Normal	Reorganize directories to allow foreign types and mappings	J. Moringen	10/16/2017 09:23 PM	Build System	0
1384	Tasks	In Progress	Normal	Highlight distinction between stable and sandbox types in generated manual	J. Moringen	10/16/2017 09:23 PM	documentation	80
1466	Tasks	New	Normal	Review and merge RST changes of ISY lecture		01/07/2015 11:21 AM	Type Proposal	0
1724	Tasks	New	Normal	Document Windows Installation from Source and Binary		10/16/2017 09:23 PM	documentation	0
2441	Tasks	New	Normal	Integrate homeautomation types		11/23/2015 12:56 PM	Type Proposal	0
2442	Tasks	New	Normal	Collect all necessary types for home automation patches		12/04/2015 12:12 PM	Type Proposal	0
2617	Tasks	New	Normal	Please document usage of RST with RSB		10/16/2017 09:23 PM	documentation	0
2626	Tasks	In Progress	High	Separate libraries for protocol buffer converter plugins and specialized converter plugins		10/16/2017 09:23 PM	Build System	30

05/03/2024 1/1