
Automated Build Generator - Issues
# Tracker Status Priority Subject Assignee Updated Category % Done# Tracker Status Priority Subject Assignee Updated Category % Done

2677 Bug Resolved Normal Do not leak build environment into version reporting 11/14/2016 11:30 AM 100

2677 Bug Resolved Normal Do not leak build environment into version reporting 11/14/2016 11:30 AM 100

2628 Enhancement New Normal Stick versions as tarball 02/23/2017 11:32 AM 0

2628 Enhancement New Normal Stick versions as tarball 02/23/2017 11:32 AM 0

2180 Tasks Resolved Normal Make archive artifacts a custom aspect J. Moringen 02/11/2015 08:10 PM 100

2180 Tasks Resolved Normal Make archive artifacts a custom aspect J. Moringen 02/11/2015 08:10 PM 100

2179 Enhancement Resolved Normal Support xUnit plugin J. Moringen 02/16/2015 08:17 PM Jenkins API 100

2179 Enhancement Resolved Normal Support xUnit plugin J. Moringen 02/16/2015 08:17 PM Jenkins API 100

2178 Enhancement Resolved Normal Change python setuptools variable "python.site-packages-dir" J. Moringen 02/13/2015 09:50 PM 100

2178 Enhancement Resolved Normal Change python setuptools variable "python.site-packages-dir" J. Moringen 02/13/2015 09:50 PM 100

2177 Enhancement Resolved Normal Remove 80 characters line length restriction for job descriptions J. Moringen 02/11/2015 10:24 PM 100

2177 Enhancement Resolved Normal Remove 80 characters line length restriction for job descriptions J. Moringen 02/11/2015 10:24 PM 100

2176 Bug Resolved Normal jobs conditions cannot react to command line variables J. Moringen 02/23/2017 11:21 AM Data Model 0

2176 Bug Resolved Normal jobs conditions cannot react to command line variables J. Moringen 02/23/2017 11:21 AM Data Model 0

2175 Tasks Resolved Normal Make build-flow generation conditional on a variable J. Moringen 03/26/2015 04:59 PM User Interface 100

2175 Tasks Resolved Normal Make build-flow generation conditional on a variable J. Moringen 03/26/2015 04:59 PM User Interface 100

2174 Bug Resolved Normal Do not use /label=$label for non-matrix projects in dependency-download aspect J. Moringen 09/30/2016 10:47 AM 100

2174 Bug Resolved Normal Do not use /label=$label for non-matrix projects in dependency-download aspect J. Moringen 09/30/2016 10:47 AM 100

2173 Feature Resolved Normal Allow to pass json arrays as variables via cmdline J. Moringen 10/04/2016 08:40 PM User Interface 100

2173 Feature Resolved Normal Allow to pass json arrays as variables via cmdline J. Moringen 10/04/2016 08:40 PM User Interface 100

2172 Bug Resolved Normal Missing constraint between untar step and copy artifacts in dependency-download aspect J. Moringen 02/11/2015 03:20 PM 100

2172 Bug Resolved Normal Missing constraint between untar step and copy artifacts in dependency-download aspect J. Moringen 02/11/2015 03:20 PM 100

2159 Bug Resolved Normal Analysis of maven version ranges does not work correctly J. Moringen 01/16/2015 04:20 PM Project Analysis 100

2159 Bug Resolved Normal Analysis of maven version ranges does not work correctly J. Moringen 01/16/2015 04:20 PM Project Analysis 100

2157 Bug Resolved Normal rsb-dependency in rsbag-python not detected J. Moringen 03/26/2015 04:57 PM Project Analysis 100

2157 Bug Resolved Normal rsb-dependency in rsbag-python not detected J. Moringen 03/26/2015 04:57 PM Project Analysis 100

2045 Enhancement Resolved Normal Allow timeout aspect to be switched off with a false timeout J. Moringen 10/07/2014 03:00 PM Jenkins API 100

2045 Enhancement Resolved Normal Allow timeout aspect to be switched off with a false timeout J. Moringen 10/07/2014 03:00 PM Jenkins API 100

1990 Tasks New Normal Represent parallelism constraints of build systems J. Moringen 02/23/2017 11:34 AM 0

1990 Tasks New Normal Represent parallelism constraints of build systems J. Moringen 02/23/2017 11:34 AM 0

1984 Enhancement Resolved Normal Use credentials plugin for authenticating SCM access J. Moringen 09/30/2016 10:48 AM Jenkins API 100

1984 Enhancement Resolved Normal Use credentials plugin for authenticating SCM access J. Moringen 09/30/2016 10:48 AM Jenkins API 100

1983 Bug Resolved Normal --non-interactive option for subversion prevents authentication using kwallet and gnome 
keyring

J. Moringen 10/09/2014 04:20 PM Project Analysis 100

1983 Bug Resolved Normal --non-interactive option for subversion prevents authentication using kwallet and gnome 
keyring

J. Moringen 10/09/2014 04:20 PM Project Analysis 100

1934 Tasks Rejected Normal Allow to specify tags for SVN J. Moringen 09/30/2016 10:51 AM 0

1934 Tasks Rejected Normal Allow to specify tags for SVN J. Moringen 09/30/2016 10:51 AM 0

1917 Enhancement Rejected Normal For setuptools projects, use install -f to ensure correct installation 10/07/2014 03:17 PM 0

1917 Enhancement Rejected Normal For setuptools projects, use install -f to ensure correct installation 10/07/2014 03:17 PM 0

1916 Bug Rejected Normal Referencing a non-existing variable in frestyle shell.command results in no build step J. Moringen 07/15/2014 03:33 PM Processing Model 0

1916 Bug Rejected Normal Referencing a non-existing variable in frestyle shell.command results in no build step J. Moringen 07/15/2014 03:33 PM Processing Model 0

1915 Bug Resolved Normal Variant matching in template ignores variant variable in distribution files J. Moringen 02/18/2015 03:01 AM Processing Model 100

1915 Bug Resolved Normal Variant matching in template ignores variant variable in distribution files J. Moringen 02/18/2015 03:01 AM Processing Model 100

1887 Bug Resolved Normal BiorobCMakeUtilsConfig is analyzed incorrectly J. Moringen 02/17/2017 06:54 PM Project Analysis 100

1887 Bug Resolved Normal BiorobCMakeUtilsConfig is analyzed incorrectly J. Moringen 02/17/2017 06:54 PM Project Analysis 100

1886 Bug Resolved Normal --delete-other does not delete distribution jobs J. Moringen 10/23/2014 06:38 PM Jenkins API 100

1886 Bug Resolved Normal --delete-other does not delete distribution jobs J. Moringen 10/23/2014 06:38 PM Jenkins API 100

1884 Enhancement Resolved Normal Add an option to disable the error ignores in the generated build flow J. Moringen 05/20/2014 09:30 PM Jenkins API 100

1884 Enhancement Resolved Normal Add an option to disable the error ignores in the generated build flow J. Moringen 05/20/2014 09:30 PM Jenkins API 100

1883 Enhancement Resolved Normal Show help message in case of wrong command line options J. Moringen 09/30/2015 11:00 AM User Interface 100

1883 Enhancement Resolved Normal Show help message in case of wrong command line options J. Moringen 09/30/2015 11:00 AM User Interface 100

1858 Enhancement Resolved Normal Use -l option for svn log J. Moringen 04/27/2014 02:10 AM Project Analysis 100

1858 Enhancement Resolved Normal Use -l option for svn log J. Moringen 04/27/2014 02:10 AM Project Analysis 100

1857 Feature Resolved Normal Provide a project type or an option to specify a project without any repository J. Moringen 04/25/2014 01:01 PM Processing Model 100

1857 Feature Resolved Normal Provide a project type or an option to specify a project without any repository J. Moringen 04/25/2014 01:01 PM Processing Model 100

1856 Enhancement Resolved Normal SVN checks out too many folders for analysis J. Moringen 04/25/2014 12:54 PM Project Analysis 100

1856 Enhancement Resolved Normal SVN checks out too many folders for analysis J. Moringen 04/25/2014 12:54 PM Project Analysis 100

1855 Enhancement Resolved Normal Set PKG_CONFIG_PATH in non-cpp CMake projects J. Moringen 04/25/2014 12:54 PM Template 100

1855 Enhancement Resolved Normal Set PKG_CONFIG_PATH in non-cpp CMake projects J. Moringen 04/25/2014 12:54 PM Template 100

1854 Bug Resolved Normal rci-lwr does not resolve dependency to kdl J. Moringen 04/25/2014 03:10 PM Project Analysis 100

1854 Bug Resolved Normal rci-lwr does not resolve dependency to kdl J. Moringen 04/25/2014 03:10 PM Project Analysis 100

1852 Enhancement New Normal Generate redmine repository viewer into jenkins subversion plugin J. Moringen 02/23/2017 11:34 AM Jenkins API 0

1852 Enhancement New Normal Generate redmine repository viewer into jenkins subversion plugin J. Moringen 02/23/2017 11:34 AM Jenkins API 0

1851 Bug Closed Normal Job descriptions from redmine are wrong J. Moringen 03/25/2015 02:32 PM Template 0

1851 Bug Closed Normal Job descriptions from redmine are wrong J. Moringen 03/25/2015 02:32 PM Template 0

1850 Enhancement Resolved Low Allow to switch off the --depth option for git clone J. Moringen 04/29/2014 01:20 PM Project Analysis 100

1850 Enhancement Resolved Low Allow to switch off the --depth option for git clone J. Moringen 04/29/2014 01:20 PM Project Analysis 100

1848 Enhancement Rejected Normal Do not remove repository credentials while regenerating a job J. Moringen 09/11/2014 02:14 PM Jenkins API 0

1848 Enhancement Rejected Normal Do not remove repository credentials while regenerating a job J. Moringen 09/11/2014 02:14 PM Jenkins API 0

1847 Bug Resolved Normal pkg-config dependency not found J. Moringen 04/25/2014 12:54 PM Project Analysis 100

1847 Bug Resolved Normal pkg-config dependency not found J. Moringen 04/25/2014 12:54 PM Project Analysis 100

1843 Enhancement Resolved Normal Mention the underlying project for every reported error J. Moringen 04/25/2014 03:20 PM User Interface 100

1843 Enhancement Resolved Normal Mention the underlying project for every reported error J. Moringen 04/25/2014 03:20 PM User Interface 100

1842 Enhancement Resolved Normal Make errors of failing sub-commands visible J. Moringen 04/25/2014 12:54 PM User Interface 100

1842 Enhancement Resolved Normal Make errors of failing sub-commands visible J. Moringen 04/25/2014 12:54 PM User Interface 100

1841 Enhancement Resolved High Provide a command line switch to move the temp directory J. Moringen 04/27/2014 04:00 AM User Interface 100

1841 Enhancement Resolved High Provide a command line switch to move the temp directory J. Moringen 04/27/2014 04:00 AM User Interface 100

1840 Enhancement Resolved Normal Report syntax errors before starting the lengthy analysis process J. Moringen 04/28/2014 01:00 AM User Interface 100

1840 Enhancement Resolved Normal Report syntax errors before starting the lengthy analysis process J. Moringen 04/28/2014 01:00 AM User Interface 100

1682 Bug New Normal Temporary project directories in /tmp are not cleaned J. Moringen 02/23/2017 11:35 AM Project Analysis 0

1682 Bug New Normal Temporary project directories in /tmp are not cleaned J. Moringen 02/23/2017 11:35 AM Project Analysis 0

1681 Enhancement Rejected Normal Pass password request to the user J. Moringen 03/21/2014 05:30 PM User Interface 0
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1681 Enhancement Rejected Normal Pass password request to the user J. Moringen 03/21/2014 05:30 PM User Interface 0

1680 Enhancement Resolved Normal Change description language J. Moringen 01/18/2019 08:01 PM Description Language 100

1680 Enhancement Resolved Normal Change description language J. Moringen 01/18/2019 08:01 PM Description Language 100

1679 Enhancement Resolved Normal Reduce error output volume J. Moringen 01/30/2014 07:25 PM User Interface 100

1679 Enhancement Resolved Normal Reduce error output volume J. Moringen 01/30/2014 07:25 PM User Interface 100

1678 Bug Resolved Normal CMake dependency parsing gets confused when package name is a variable J. Moringen 02/23/2017 11:28 AM Project Analysis 100

1678 Bug Resolved Normal CMake dependency parsing gets confused when package name is a variable J. Moringen 02/23/2017 11:28 AM Project Analysis 100

1676 Tasks In Progress Normal Support repository authentication for parsing J. Moringen 02/23/2017 11:36 AM User Interface 10

1676 Tasks In Progress Normal Support repository authentication for parsing J. Moringen 02/23/2017 11:36 AM User Interface 10
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