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Done

2655 Bug Feedback Normal Variables defined on cmdline or in distribution-context cannot be used in versions section. 02/23/2017 11:32 AM Processing Model 0

2655 Bug Feedback Normal Variables defined on cmdline or in distribution-context cannot be used in versions section. 02/23/2017 11:32 AM Processing Model 0

2628 Enhancement New Normal Stick versions as tarball 02/23/2017 11:32 AM 0

2628 Enhancement New Normal Stick versions as tarball 02/23/2017 11:32 AM 0

2557 Feature New Normal Automatically generate "Generate Distribution" Job J. Moringen 02/23/2017 11:33 AM Deployment 0

2557 Feature New Normal Automatically generate "Generate Distribution" Job J. Moringen 02/23/2017 11:33 AM Deployment 0

1996 Feature New Low When running in interactive mode, offer restarts in case of errors J. Moringen 02/23/2017 11:34 AM User Interface 0

1996 Feature New Low When running in interactive mode, offer restarts in case of errors J. Moringen 02/23/2017 11:34 AM User Interface 0

1990 Tasks New Normal Represent parallelism constraints of build systems J. Moringen 02/23/2017 11:34 AM 0

1990 Tasks New Normal Represent parallelism constraints of build systems J. Moringen 02/23/2017 11:34 AM 0

1730 Tasks New Normal Rename concepts according to toolkit data-model discussion J. Moringen 02/23/2017 11:34 AM Data Model 0

1730 Tasks New Normal Rename concepts according to toolkit data-model discussion J. Moringen 02/23/2017 11:34 AM Data Model 0

1874 Feature In Progress Normal Analyse projects provided by Debian packages J. Moringen 02/23/2017 11:34 AM Project Analysis 50

1874 Feature In Progress Normal Analyse projects provided by Debian packages J. Moringen 02/23/2017 11:34 AM Project Analysis 50

1873 Feature New Normal Analyse projects provided by respective platform J. Moringen 02/23/2017 11:34 AM Project Analysis 50

1873 Feature New Normal Analyse projects provided by respective platform J. Moringen 02/23/2017 11:34 AM Project Analysis 50
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