
Automated Build Generator - Issues
# Tracker Status Priority Subject Assignee Updated Category % Done# Tracker Status Priority Subject Assignee Updated Category % Done

1841 Enhancement Resolved High Provide a command line switch to move the temp directory J. Moringen 04/27/2014 04:00 AM User Interface 100

1841 Enhancement Resolved High Provide a command line switch to move the temp directory J. Moringen 04/27/2014 04:00 AM User Interface 100

2671 Enhancement Resolved Normal Invalid JSON / distribution file format leads to mass deletion of jobs J. Moringen 10/25/2016 12:31 PM User Interface 100

2671 Enhancement Resolved Normal Invalid JSON / distribution file format leads to mass deletion of jobs J. Moringen 10/25/2016 12:31 PM User Interface 100

2628 Enhancement New Normal Stick versions as tarball 02/23/2017 11:32 AM 0

2628 Enhancement New Normal Stick versions as tarball 02/23/2017 11:32 AM 0

2182 Enhancement Resolved Normal Support JUnit plugin J. Moringen 02/16/2015 08:17 PM Jenkins API 100

2182 Enhancement Resolved Normal Support JUnit plugin J. Moringen 02/16/2015 08:17 PM Jenkins API 100

2179 Enhancement Resolved Normal Support xUnit plugin J. Moringen 02/16/2015 08:17 PM Jenkins API 100

2179 Enhancement Resolved Normal Support xUnit plugin J. Moringen 02/16/2015 08:17 PM Jenkins API 100

2178 Enhancement Resolved Normal Change python setuptools variable "python.site-packages-dir" J. Moringen 02/13/2015 09:50 PM 100

2178 Enhancement Resolved Normal Change python setuptools variable "python.site-packages-dir" J. Moringen 02/13/2015 09:50 PM 100

2177 Enhancement Resolved Normal Remove 80 characters line length restriction for job descriptions J. Moringen 02/11/2015 10:24 PM 100

2177 Enhancement Resolved Normal Remove 80 characters line length restriction for job descriptions J. Moringen 02/11/2015 10:24 PM 100

2045 Enhancement Resolved Normal Allow timeout aspect to be switched off with a false timeout J. Moringen 10/07/2014 03:00 PM Jenkins API 100

2045 Enhancement Resolved Normal Allow timeout aspect to be switched off with a false timeout J. Moringen 10/07/2014 03:00 PM Jenkins API 100

1984 Enhancement Resolved Normal Use credentials plugin for authenticating SCM access J. Moringen 09/30/2016 10:48 AM Jenkins API 100

1984 Enhancement Resolved Normal Use credentials plugin for authenticating SCM access J. Moringen 09/30/2016 10:48 AM Jenkins API 100

1917 Enhancement Rejected Normal For setuptools projects, use install -f to ensure correct installation 10/07/2014 03:17 PM 0

1917 Enhancement Rejected Normal For setuptools projects, use install -f to ensure correct installation 10/07/2014 03:17 PM 0

1884 Enhancement Resolved Normal Add an option to disable the error ignores in the generated build flow J. Moringen 05/20/2014 09:30 PM Jenkins API 100

1884 Enhancement Resolved Normal Add an option to disable the error ignores in the generated build flow J. Moringen 05/20/2014 09:30 PM Jenkins API 100

1883 Enhancement Resolved Normal Show help message in case of wrong command line options J. Moringen 09/30/2015 11:00 AM User Interface 100

1883 Enhancement Resolved Normal Show help message in case of wrong command line options J. Moringen 09/30/2015 11:00 AM User Interface 100

1858 Enhancement Resolved Normal Use -l option for svn log J. Moringen 04/27/2014 02:10 AM Project Analysis 100

1858 Enhancement Resolved Normal Use -l option for svn log J. Moringen 04/27/2014 02:10 AM Project Analysis 100

1856 Enhancement Resolved Normal SVN checks out too many folders for analysis J. Moringen 04/25/2014 12:54 PM Project Analysis 100

1856 Enhancement Resolved Normal SVN checks out too many folders for analysis J. Moringen 04/25/2014 12:54 PM Project Analysis 100

1855 Enhancement Resolved Normal Set PKG_CONFIG_PATH in non-cpp CMake projects J. Moringen 04/25/2014 12:54 PM Template 100

1855 Enhancement Resolved Normal Set PKG_CONFIG_PATH in non-cpp CMake projects J. Moringen 04/25/2014 12:54 PM Template 100

1852 Enhancement New Normal Generate redmine repository viewer into jenkins subversion plugin J. Moringen 02/23/2017 11:34 AM Jenkins API 0

1852 Enhancement New Normal Generate redmine repository viewer into jenkins subversion plugin J. Moringen 02/23/2017 11:34 AM Jenkins API 0

1848 Enhancement Rejected Normal Do not remove repository credentials while regenerating a job J. Moringen 09/11/2014 02:14 PM Jenkins API 0

1848 Enhancement Rejected Normal Do not remove repository credentials while regenerating a job J. Moringen 09/11/2014 02:14 PM Jenkins API 0

1843 Enhancement Resolved Normal Mention the underlying project for every reported error J. Moringen 04/25/2014 03:20 PM User Interface 100

1843 Enhancement Resolved Normal Mention the underlying project for every reported error J. Moringen 04/25/2014 03:20 PM User Interface 100

1842 Enhancement Resolved Normal Make errors of failing sub-commands visible J. Moringen 04/25/2014 12:54 PM User Interface 100

1842 Enhancement Resolved Normal Make errors of failing sub-commands visible J. Moringen 04/25/2014 12:54 PM User Interface 100

1840 Enhancement Resolved Normal Report syntax errors before starting the lengthy analysis process J. Moringen 04/28/2014 01:00 AM User Interface 100

1840 Enhancement Resolved Normal Report syntax errors before starting the lengthy analysis process J. Moringen 04/28/2014 01:00 AM User Interface 100

1681 Enhancement Rejected Normal Pass password request to the user J. Moringen 03/21/2014 05:30 PM User Interface 0

1681 Enhancement Rejected Normal Pass password request to the user J. Moringen 03/21/2014 05:30 PM User Interface 0

1680 Enhancement Resolved Normal Change description language J. Moringen 01/18/2019 08:01 PM Description Language 100

1680 Enhancement Resolved Normal Change description language J. Moringen 01/18/2019 08:01 PM Description Language 100

1679 Enhancement Resolved Normal Reduce error output volume J. Moringen 01/30/2014 07:25 PM User Interface 100

1679 Enhancement Resolved Normal Reduce error output volume J. Moringen 01/30/2014 07:25 PM User Interface 100

1671 Enhancement Resolved Normal Remove/rename the dreaded "bla-name" variable J. Moringen 02/18/2015 03:01 AM Description Language 100

1671 Enhancement Resolved Normal Remove/rename the dreaded "bla-name" variable J. Moringen 02/18/2015 03:01 AM Description Language 100

1850 Enhancement Resolved Low Allow to switch off the --depth option for git clone J. Moringen 04/29/2014 01:20 PM Project Analysis 100

1850 Enhancement Resolved Low Allow to switch off the --depth option for git clone J. Moringen 04/29/2014 01:20 PM Project Analysis 100
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