Rosetta Stone Project - Issues

# Tracker Status Priority | Subject Assignee Updated Category % Done
1138 |[Enhancement |[Resolved |Normal Move packaging rules to separate file |J. Moringen |12/04/2012 05:53 PM | YARP Backend |100
1137 |Enhancement |Resolved |Normal Move packaging rules to separate file |J. Moringen |12/04/2012 05:53 PM | ROS Backend 100
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