
Robotics Systems Types - Issues
# Tracker Status Priority Subject Assignee Updated Category % Done# Tracker Status Priority Subject Assignee Updated Category % Done

843 Tasks Resolved Normal Initial Release J. Moringen 02/09/2012 06:19 PM 100

843 Tasks Resolved Normal Initial Release J. Moringen 02/09/2012 06:19 PM 100

844 Tasks Resolved Normal   Create Version Identifier for Configuration of Dependant Packages J. Wienke 02/09/2012 04:54 PM Build System 100

844 Tasks Resolved Normal   Create Version Identifier for Configuration of Dependant Packages J. Wienke 02/09/2012 04:54 PM Build System 100

858 Tasks Resolved Normal   Move IDLs sandbox -> stable J. Moringen 02/07/2012 05:24 PM protocol 100

858 Tasks Resolved Normal   Move IDLs sandbox -> stable J. Moringen 02/07/2012 05:24 PM protocol 100

856 Tasks Resolved Normal   Document units and coordinate systems where necessary J. Moringen 02/07/2012 05:16 PM documentation 100

856 Tasks Resolved Normal   Document units and coordinate systems where necessary J. Moringen 02/07/2012 05:16 PM documentation 100

848 Bug Resolved Normal ITD.proto filename should be full name 02/07/2012 05:10 PM protocol 100

848 Bug Resolved Normal ITD.proto filename should be full name 02/07/2012 05:10 PM protocol 100
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