Robotics Systems Types - Issues

# Tracker |Status Priority | Subject Assignee Updated Category % Done
858 |Tasks Resolved | Normal Move IDLs sandbox -> stable J. Moringen | 02/07/2012 05:24 PM | protocol 100
848 |Bug Resolved | Normal ITD.proto filename should be full name 02/07/2012 05:10 PM | protocol 100
843 | Tasks Resolved | Normal Initial Release J. Moringen | 02/09/2012 06:19 PM 100
856 | Tasks Resolved | Normal Document units and coordinate systems where necessary J. Moringen | 02/07/2012 05:16 PM | documentation | 100
844 |Tasks Resolved | Normal Create Version Identifier for Configuration of Dependant Packages |J. Wienke 02/09/2012 04:54 PM | Build System 100
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